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CERTIFIED MAIL
RETURN RECEIPT REQUESTED

May 15, 1989

Mr. Terry E. Goodwald, Project Officer
Division of Emergency and Remedial Response
Penna. Dept. of Environmental Resources (PADER)
Pittsburgh Regional Office

Highland Building, 121 South Highland Avenue
Pittsburgh, PA 15206-3988

Re: Consent Order and Agreement (COA)
Pennwalt Corporation
ALSCO Community Park/Lindane Site
Harrison Township, Allegheny County, PA
Progress Report No. 19

Dear Mr. Goodwald:

In accordance with Paragraph 19 of the referenced COA, this

letter will serve as Progress Report No. 19 covering the month of
April 1989. This report describes the work accomplished during k\y/
the reporting period to implement the requirements of the COA.

1. Paragraph 2 - Work Plan and Paragraph 4 - Remedial
Investigation/Feasibility Study (RI/FS)

The implementation of the approved RI/FS Work Plan is in
progress in accordance with the approved project schedule.

Work Plan activities which were conducted during this
reporting period included:

a) Task 8 -~ Remedial Investigation (RI) Report

The RI Report was submitted to the PADER and EPA
Region III on May 1, 1989, in accordance with the
approved RI/FS Work Plan schedule. A copy of the
appropriate laboratory and field Quality Assurance/
Quality Control (QA/QC) data was included as a separate
package with the RI Report to the PADER to facilitate
the agency s data validatlon process.,

b. Task 5 - Soil Surveys - ALSCO Park Surficial Soil Samples

By letter of May 1, Pennwalt provided the PADER and
EPA III with a proposed agenda for the May 11 meeting

with regard to the agencies' request for additional \\_/
surficial soil samples within and adjacent to ALSCO
Park.
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Pennwalt and its environmental consultant met with the
PADER and EPA III on May 11 to discuss this additional
work. A mutual agreement was reached for Pennwalt to
conduct additional surficial soil sampling/analysis
within the perimeter of the park along certain areas in
Zone A. Pennwalt agreed to advise the agencies of a
proposed schedule for submittal of a work plan and
schedule during the week of May 15. The objective of
this task is to provide complete delineation of the
quality of the surficial soil along the Zone A boundary

of the park with respect to BHC isomer, DDT and
metabolites. :

2. Paragraphs 11, 12 and,ébﬁendix E

Analytical results of samples collected during April 1989
from the interim leachate treatment system, indicated that
the effluent quality was in full compliance with the interim
effluent limits stipulated in Paragraph 11 of the COA. The
monitoring report was submitted to the PADER on May 12.

3. Major Activities Scheduled for May 1989

: Pennwalt will prov1de the PADER and EPA III with a proposed
\\,/ work plan and schedule for conducting additional surficial
: 's0oil sampling/analysis in Zone A of the park. Pennwalt
projects that the field work would be conducted in June, 1989
pending recelpt of written approval of the work plan and
schedule from the PADER and EPA III.

4. . Daily Field Repofts

There were no field activ1t1es conducted at the site durlng
April 1989. RN

. . Very truly yours,

Somue)l B Blamoun__
Samuel B. Balamoun
Manager
Environmental Engineering
SBB/rms

cc: Mr. Donald Becker, PADER (Harrisburg)
Mr. Terry Stilman, EPA Region III

\__/ bec: H36, K83, L46, R43, S47, T1, T40, U7
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